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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Level 1, Pour 1
       100 Frame & Pour Vertical 48 01SEP03

00:00
02SEP03
23:59

       110 Frame Deck 72 03SEP03
00:00

05SEP03
23:59

       120 MEP Layout 24 04SEP03
12:00

05SEP03
11:59

       130 Install Beams & Bottom Steel 36 05SEP03
00:00

06SEP03
11:59

       140 MEP Installation 24 06SEP03
00:00

06SEP03
23:59

       150 Install Top Steel 24 06SEP03
12:00

07SEP03
11:59

       160 Place Concrete 24 07SEP03
00:00

07SEP03
23:59

Level 1, Pour 2
       400 Frame & Pour Vertical 48 04SEP03

00:00
05SEP03
23:59

       410 Frame Deck 72 06SEP03
00:00

08SEP03
23:59

       420 MEP Layout 24 07SEP03
12:00

08SEP03
11:59

       430 Install Beams & Bottom Steel 36 08SEP03
00:00

09SEP03
11:59

       440 MEP Installation 24 09SEP03
00:00

09SEP03
23:59

       450 Install Top Steel 24 09SEP03
12:00

10SEP03
11:59

       460 Place Concrete 24 10SEP03
00:00

10SEP03
23:59

Level 2, Pour 1
       470 Frame & Pour Vertical 48 08SEP03

00:00
09SEP03
23:59

       480 Frame Deck 72 10SEP03
00:00

12SEP03
23:59

       490 MEP Layout 24 11SEP03
12:00

12SEP03
11:59

       500 Install Beams & Bottom Steel 36 12SEP03
00:00

13SEP03
11:59

       510 MEP Installation 24 13SEP03
00:00

13SEP03
23:59

       520 Install Top Steel 24 13SEP03
12:00

14SEP03
11:59

       530 Place Concrete 24 14SEP03
00:00

14SEP03
23:59

Level 2, Pour 2
       540 Frame & Pour Vertical 48 11SEP03

00:00
12SEP03
23:59

       550 Frame Deck 72 13SEP03
00:00

15SEP03
23:59

       560 MEP Layout 24 14SEP03
12:00

15SEP03
11:59

       570 Install Beams & Bottom Steel 36 15SEP03
00:00

16SEP03
11:59

       580 MEP Installation 24 16SEP03
00:00

16SEP03
23:59

       590 Install Top Steel 24 16SEP03
12:00

17SEP03
11:59

       600 Place Concrete 24 17SEP03
00:00

17SEP03
23:59
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Start Date 01SEP03 00:00
Finish Date 17SEP03 23:59
Data Date 01SEP03 00:00
Run Date 11JUL05 17:02
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